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2016 Possum Point Power Station 
ABC&E Pond Ash Removal Project 

NAME: Whitey Pope 

TITLE: Project Lead 

DATE: 3/8/2016 

Operation Time: 0700-1730 hours 

• No safety and no environmental issues 
• Weather Tuesday 78 Deg cloudy 
• Tomorrow's Forecast: 3/9/16 Wednesday 74 deg Sunny 
• Number of trucks on site E pond (4) 
• Number of Excavators Operating in E pond Today (0) 
• Number of on road dump trucks in A&B pond Today(O) 
• Number of off road dump trucks in E pond Today(O) 
• E pond 10/19/15 0 hauled to D pond = 0 Cy 
• A&C pond 1 0/19/15 0 hauled to D pond = 0 Cy 

ACTIVITIES: 
• Time: 0600-1930 hours 
• Glover working on water treatment plant lay down area, fueling up generators. 
• APEX pumping water from ABC&E ponds to D pond. 
• Pro Act receiving material. 
• Moretrench installing wells in D pond. 
• W J Wrapp completed the first concrete pour behind the 72" pipe plug. 
• GAl taking concrete samples for first pour behind concrete plug in 72" outfall pipe S1 07 
• Crane Masters removing 5 switches making straight rails in the refurbishment plan for the 

rail system in the old coal yard. 

Cleanup Activities: 

Environmental: 

00012451 



SAFETY: 

00012452 


